

Suppliers Agenda

19 December 1960

I. General Program Review

- A. Introductory remarks by Mr. Bissell.
- B. Brief broad progress-status reports, interface and problem areas, excluding details to be discussed in separate technical meetings: Lockheed, Pratt & Whitney, [REDACTED] Perkin-Elmer, Firewal, and Eastman-Kodak.
- C. Accelerated flight test program concept: Lockheed, Pratt & Whitney, and others as required.
- D. Remarks on AF-12 Program.
- E. Tour of Lockheed Facility.

II. Special Technical Discussion Group Meetings (Limited Attendance)

- A. A. R. tests ([REDACTED]), problem areas and approaches to cope with them.
- (1) Review of A. R. tests, [REDACTED] with emphasis on low frequency.
- (2) Schedules and future tests.
- (3) Materials status: honeycomb, ferrites, status fins and high temperatures.
- (4) Flight test program concept.
- B. Airframe and Related Coordination:
- (1) Weight review
- (2) Aircraft performance objectives review
- (3) Titanium material status
- (4) Ejector status
- (5) Operational analysis program
- C. Pratt & Whitney
- (1) Weight status
- (2) Engine performance review

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S O 2012  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: NR 70-2  
DATE: 11/2/82 REVIEWER: C64540

**SECRET**

(3) Engine development problem areas

(4) Fuel and lubricants: status trade-offs and problem areas

(5) Ejector and remote gearbox test and schedules

**D. Camera System**

(1) Weight report

(2) Milestones and schedules

(3) Curved flight line camera study

(4) Q-bay pressure

**E. Others**

Upon request

**III. Administrative/Support: Special Ad-hoc meetings/consultations as required in security, cover and support areas.**

**SECRET**

25X1A

Approved For Release 2001/07/27 : CIA-RDP81B00879R001000030093-0

Approved For Release 2001/07/27 : CIA-RDP81B00879R001000030093-0